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Night 1 - FLTC (Week 1)  
Night 2 - FLTC (Week 1)  
Night 3 - FLTC (Week 1)  
Night 4 - FLTC (Week 1)  
Night 1 - FLTC (Week 2)  
Night 2 - FLTC (Week 2)  
Night 3 - FLTC (Week 2)  
Night 4 - FLTC (Week 2) 

STORAGE: 1-2 Pallets

REMAINING STORAGE AREA IS ON 5TH FLOOR
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Finish out Stairs/Elevators and remaining wall base
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Possibly need 5th night to finish out areas/wall base
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